

Deliverables Checklist (through July 31)

OutYah

Jamaica Outing Discovery Platform

Special Projects Schedule alignment

Student: Khrisean Stewart

Course: Special Projects

Date: 31 July 2026

Repository: https://github.com/KhriseanStewart/VTDI_Platform

Live app: <https://vt-di-platform.vercel.app>

Completed for Weeks 1-5

- Week 1 - Project Proposal -> docs/01_OutYah_Project_Proposal.pdf
- Week 2 - SRS -> docs/02_OutYah_Software_Requirements_Specification.pdf
- Week 3 - System Design -> docs/03_OutYah_System_Design_Document.pdf
- Week 4 - Prototype v1 -> GitHub history + live Vercel app
- Week 5 - Beta -> source + admin/auth/Supabase + docs/05_OutYah_Beta_Version_Notes.pdf
- Professional practice - Weekly reports -> docs/04_OutYah_Weekly_Progress_Reports_Weeks_1-5.pdf
- Database script -> docs/database/full_setup.sql
- Source code -> GitHub repository
- Working software -> <https://vtdi-platform.vercel.app>

Remaining after July 31 (Weeks 6-7)

- Testing Report & User Manual
- Final Software Package & Presentation Slides
- Reflection / demo rehearsal