

# Weekly Progress Reports (Weeks 1-5)

## OutYah

Jamaica Outing Discovery Platform

Professional Practices - Progress through July 31, 2026

Student: Khrisean Stewart

Course: Special Projects

Date: 31 July 2026

Repository: [https://github.com/KhriseanStewart/VTDI\\_Platform](https://github.com/KhriseanStewart/VTDI_Platform)

Live app: <https://vt-di-platform.vercel.app>

## Week 1 (June 29 - July 3) - Project Planning

### Completed

- Selected OutYah as the Special Project (Jamaica outing discovery).
- Defined problem, objectives, and scope.
- Prepared Project Proposal deliverable.
- Initialized GitHub repository and Vite React baseline.

### Next / blockers

- Finalize branding and confirm tech stack (React + Supabase + Maps).

### Repo / demo

- GitHub: [https://github.com/KhriseanStewart/VTDI\\_Platform](https://github.com/KhriseanStewart/VTDI_Platform)
- Live: <https://vtdi-platform.vercel.app>

## Week 2 (July 6 - July 10) - Requirements Analysis

### Completed

- Gathered requirements from product brief and mockup reference.
- Authored user stories and FR/NFR list.
- Produced SRS document and screen inventory.

### Next / blockers

- Begin database/ERD and UI structure for design week.

### Repo / demo

- GitHub: [https://github.com/KhriseanStewart/VTDI\\_Platform](https://github.com/KhriseanStewart/VTDI_Platform)
- Live: <https://vtdi-platform.vercel.app>

## Week 3 (July 13 - July 17) - System Design

### Completed

- Designed Supabase schema (places, events, posts, favorites, plan).
- Documented architecture, RLS, and interface approach.
- Selected hosting (Vercel) and Maps integration approach.

### Next / blockers

- Start implementing routing, layout, and core pages.

### Repo / demo

- GitHub: [https://github.com/KhriseanStewart/VTDI\\_Platform](https://github.com/KhriseanStewart/VTDI_Platform)
- Live: <https://vtdi-platform.vercel.app>

## Week 4 (July 20 - July 24) - Development I / Prototype v1

### Completed

- Implemented Feed/Map toggle, venue cards, events, planner, favorites.
- Integrated Google Maps with category-colored pins and directions.
- Fixed Vercel SPA 404s with vercel.json rewrites.
- Shipped Prototype Version 1 to GitHub + Vercel.

### Next / blockers

- Wire Supabase auth/admin and remove local-only data dependency.

### Repo / demo

- GitHub: [https://github.com/KhriseanStewart/VTDI\\_Platform](https://github.com/KhriseanStewart/VTDI_Platform)
- Live: <https://vtdi-platform.vercel.app>

## Week 5 (July 27 - July 31) - Development II / Beta

### Completed

- Added Supabase client, Auth, DataContext, and admin portal CRUD.
- Applied remote schema/RLS/storage; removed local DB fallbacks.
- Added polished empty states across public and admin views.
- Prepared Beta package documentation for submission.

### Next / blockers

- Week 6: testing report, user manual, bug fixes.
- Week 7: final polish, presentation, reflection.

### Repo / demo

- GitHub: [https://github.com/KhriseanStewart/VTDI\\_Platform](https://github.com/KhriseanStewart/VTDI_Platform)
- Live: <https://vtdi-platform.vercel.app>